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BRAC II

SOUTHDIV

COMNAVFACENGCOMMajor Claimant:

1,800 AcresSize:

$31,249,000Funding to Date:

$0Estimated Funding to Complete:

Provided facilities, services and material to support jet pilot training program of the Naval Air Training CommandBase Mission:

Acids, heavy metals, paint, PCBs, POLs, photographic chemicals, solventsContaminants:

6CERCLA:
0RCRA Corrective Action:
0RCRA UST:
6Total Sites:

Number of Sites:

0High:

0Medium:

0Low:

0Not Evaluated:

6Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

6Sites Response Complete:

CHASE FIELD NAVAL AIR STATION
BEEVILLE, TEXAS

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After

 CERCLA

Cumulative
% RC

 RI / FS

 RD

RAC

 RAO

IRA

RC

PA / SI 6

5

4

4

4(4)

6

100% 100% 100% 100% 100% 100% 100% 100%
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SOUTHDIV

CNETMajor Claimant:

3,618 AcresSize:

$5,853,000Funding to Date:

$22,946,000Estimated Funding to Complete:

Provides pilot training; provides facilities operation, maintenance and logistical support of aviation activitiesBase Mission:

Heavy metals, volatile organic compoundsContaminants:

12CERCLA:
5RCRA Corrective Action:
4RCRA UST:

21Total Sites:

Number of Sites:

5High:

0Medium:

2Low:

1Not Evaluated:

13Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

13Sites Response Complete:

CORPUS CHRISTI NAVAL AIR STATION
CORPUS CHRISTI, TEXAS

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After
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 UST

12

100% 100% 100% 100% 100% 100% 100% 100%

1 4

1 3 1

1 1 1 1

2 1

1(1)

1 1 2 1

0% 0% 0% 20% 40% 80% 100% 100%

4

2 1

2 1 1

1

1(3) 1(3) 1(1)

1 1 1 1

0% 25% 50% 50% 50% 75% 75% 100%



DON ENVIRONMENTAL RESTORATION PLAN FOR FISCAL YEARS 1997-2001

5-346 As of 30 September 1996

BRAC III

SOUTHDIV

COMNAVRESFORMajor Claimant:

875 AcresSize:

$6,907,000Funding to Date:

$82,227,000Estimated Funding to Complete:

Provides administrative training and logistical support for Naval Air Reserve Units, Marine Air Reserve Training
detachments, Texas Air National Guard, Army Reserve and Army National Guard

Base Mission:

Acid, base, electrolyte, industrial wastewater and sludge, inert material, POLs, lubricants sludge, PCBs, plating waste,
scrap metal, solvents, heavy metals

Contaminants:

0CERCLA:
41RCRA Corrective Action:

1RCRA UST:
42Total Sites:

Number of Sites:

24High:

4Medium:

8Low:

6Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

EXECUTIVE SUMMARY

DALLAS NAVAL AIR STATION
DALLAS, TEXAS

Current Status Of Sites

100%

Studies Underway

Cleanups Underway

Response Complete

42

0

0

TOTAL      42

Dallas Naval Air Station (NAS) occupies 877 acres in the center of the
Dallas - Fort Worth metropolitan area, about 12 miles southwest of
downtown Dallas, Texas. This includes a runway clear zone being leased for
grazing and a separate housing area. The station was established in 1932 as
Hensley Field of the US Army Air Corps and became NAS Dallas in 1943.
Industrial operations associated with the base’s pilot training mission that
lead to contaminated sites include the following: aircraft and vehicle
maintenance; fueling of aircraft and vehicles; washracks for aircraft and
vehicles; fire fighter training; carpentry, paint, pipe, metal and battery shops;
material storage facilities; photo labs; dental and medical clinics; pest
control, landfills and sewage treatment. The Navy changed its operational
processes to prevent further contamination. The most prevalent contaminants
on base as a result of the past operations are petroleum products and sludge,
solvents and heavy metals. The cleanup of the past contamination is being
conducted under the RCRA Corrective Action Program with the require-
ments prescribed in a RCRA HSWA permit.

The environmental restoration program is divided into six categorical areas,
which contain the 41 permitted  RCRA Solid Waste Management Units
(SWMUs) and the 1 RCRA Underground Storage Tank (UST).  The
categories were developed based the geographical area and associated land
use.  Within each category is a group of SWMUs.  They are investigated and
remediated according to the applicable reuse of these categories.  Along with
the official restoration program, there is an investigation into 191 Gray area
sites, which are potential restoration sites.  These sites are scattered amongst
the Categories listed below.

Category A.  Most of this category is operated by the Texas Army National
Guard (ANG).  This area consists of administrative and industrial support
buildings for the Guard.  A former landfill and the diversion channel from
Cottonwood Creek to Mountain Creek Lake are located within this category.
SWMUs 1, 3, 6-14, 27, 29, 32 and 81 are in Category A.

Category B - This category is mainly the Navy industrialized area of the
base.  Activities such as gasoline motor vehicle refueling, auto maintenance,
hazardous waste storage, jet engine testing, and shipping/receiving are
located within this category. SWMUs 2, 26, 30, 31, 36, 37, 38, 60, 84, 85,
124 and 125 are in Category B.

Category C - This category consists of the Navy administrative offices.
Medical, housing, recreational, retail and training activities take place in the
area of the base.  The Naval Exchange gas station, and auto maintenance
facility is located in this category.  SWMUs 15, 16, 20 and 79 are in
Category C.

Category D - Most of this category is operated by the Texas Air National
Guard (TANG). This area consist of administrative and industrial support
buildings for the Guard.  SWMUs 4, 17, 18, 19, 21, 68 and 92 are in
Category D.

Category E and off-site - This category is made up of the runways, aprons,
and the clear zone.  The clear zone is located off-site north of the main
runway.  SWMUs 78 and 80 are in Category E.

Category F - The Main Fuel Farm makes up this entire Category.  Jet fueling
and washing is all that takes place in this category.  SWMU 136 is in
Category F.

There are currently 42  SWMUs and 191 Gray area sites in a study phase.
Future plans for submitting the interim RFI reports include Categories D, F,
A and E, in that order.  Recently, a significant accomplishment was  the
completion of a soil background study and a model Finding of Suitability to
Lease (FOSL).

In 1993, the Base Realignment and Closure (BRAC) commission recom-
mended Dallas NAS for closure.  The operations will be transferred to Naval
Air Station Forth Worth and operational closure is planned for September
1998.  A BRAC Cleanup Team (BCT) was been formed and BRAC Cleanup
Plan (BCP) was published in FY94.  The Environmental Baseline Survey
conducted in 1994 shows the majority of the property falls in Environmental
Condition of Property Classification 7, which requires investigation before
transfer. In 1995, a reuse committee was established and it has adopted a
reuse plan that presents the primary reuse concept of industrial aviation use.
Fast track initiatives used include non-intrusive screening methods and
geostatistics to determine the extent of contaminant releases. Recently,
Category B and C interim RFI reports have been submitted to the Texas
Natural Resource Conservation Commission for their approval.
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RELEVANT ISSUES
DALLAS NAS

ENVIRONMENTAL RISK

HYDROGEOLOGY - Dallas NAS is located within the
Blackland Prairie which has a topography of low relief plains
broken by the meandering courses of streams and rivers. The

south side of the facility borders on the northern shore of Mountain Creek
Lake, a large reservoir created by a dam on Mountain Creek, a tributary to
the west fork of the Trinity River. The area is characterized by broad
terraces sloping to the east and interrupted by westward facing escarp-
ments created by the eastward dipping geological units. The soil layer is
composed of primarily calcareous clayey soils with lenses of loam, sand or
gravel. The surface soils have a low permeability so rainfall runoff is high.
Drainage from Dallas NAS is discharged through storm sewers directly
into Mountain Creek Lake and Mountain Creek downstream of the lake.

NATURAL RESOURCES - Most of the land on the base is
occupied by hangars, buildings, parking lots and other
structures with interspersed small undeveloped areas that have

been planted with exotic species.  These undeveloped areas provide some
modified habitats for local wildlife, such as common birds and rodents.
The areas around the lake also provide habitat for local species and the
lake is a fishery for bass, crappie, carp and other fish. According to the
1989 National Wetlands Inventory maps published by the U.S. Fish and
Wildlife Service, three wetlands are within base boundaries and total about
five acres in area. All three wetlands appear as open water year round and
are diked or impounded. No rare, threatened, or endangered species have
been discovered on the property, although there are several endangered
species that have been spotted within the county. The land surrounding the
base is used for industrial, commercial, residential purposes with
interspersed undeveloped areas. Several buildings on the base have been
identified for potential historic preservation.

RISK - 36 of the 42 sites have been relatively risk ranked by
the Navy.  There are 24 sites that received the “High” ranking, 4
received a “Medium” ranking and 8 received a “Low” ranking.

The rankings are not driving the priority for cleanup at this point, the
priority is driven by reuse issues, although if there was an immediate risk
to human, health or the environment, it would be addressed regardless of
the reuse issue.

REGULATORY ISSUES

NATIONAL PRIORITIES LIST - This facility is not
currently listed on the National Priorities List (NPL) because
the Hazard Ranking System (HRS) score of  26.38.  The EPA is

currently reviewing the HRS scoring package to determine the status of
the base.  The base does fall under the Texas Solid Waste Disposal Act
which incorporates RCRA requirements including the 1984 Hazardous and
Solid Waste Amendments (HSWA).

LEGAL AGREEMENTS - A draft HSWA permit (Permit
Number HW-50276-000) was issued 24 February 1992 for NAS
Dallas that prescribes requirements for the Corrective Action

program. A Site Management Plan will be written for incorporation in the
permit specifying the cleanup schedule and requirements.

COMMUNITY INVOLVEMENT

RESTORATION ADVISORY BOARD - The RAB has 10
members representing the following community interests : local
government, environment, economic development, schools, and

unions.  A community co-chair has been selected.  The RAB has received
training/presentations on the role of  RAB members and base closure.  The
RAB has reviewed the following documents: RFI Workplan, the Gray Area
Workplan, the Soil Background Study, the Baseline Survey, and Category
reports from initial screenings and follow-on investigations.  Also they
have reviewed fact sheets sent to the public. The RAB has impacted the
decision to use a bilingual information program and has initiated a small
business program and seminar in FY96.

COMMUNITY RELATIONS PLAN - A Community
Relations Plan (CRP) was written in January 1996. There have
been six public meetings held, 3 fact sheets prepared and

distributed and 2 tours of the installation conducted for the general public.
Other community relations activities include presentation on base closure
activities on local TV.

INFORMATION REPOSITORY - Information Repositories
have been established at Grand Prairie Library, Grand Prairie,
Texas.  The Navy maintains and updates the Information

Repository regularly.

BASE REALIGNMENT AND CLOSURE

BRAC - In 1993, the Base Realignment and Closure Act
recommended Dallas NAS for closure under BRAC III because
the mission was realigned to the former Carswell AFB. The

date for operational closure in September 1998. The operations at Dallas
NAS will be transferred to NAS JRB Forth Worth.

BRAC CLEANUP TEAM - A BRAC Cleanup Team (BCT)
was formed in January 1994 and meets every quarter.  Team
members include the Navy, EPA Region IV and Texas Natural

Resource Conservation Commission.  A technical subcommittee meets
about every three weeks.  The BCT has directed reporting and sampling
activities in and around the base in FY 96.

DOCUMENTS - The BRAC Cleanup Plan (BCP) was
completed in March 1994 and was updated in February 1995.
The Environmental Baseline Survey (EBS) was conducted in

1994. A preliminary EBS report was published in May 1994.  The report
identified the following condition of property.
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LEASE/TRANSFER -  No property has been leased or
transferred to date.  A model EBSL has been prepared.

REUSE - A reuse committee called the NAS Dallas Redevelop-
ment Commission was established in 1995 and the first meeting
was held at the end of January.  The National Environmental

Policy Act (NEPA) Draft Environmental Impact Statement (DEIS) is
complete  and the public meeting was held on 16 August 1995 on the base.
The DEIS is for the parcels owned by the Navy.  The reuse concept set
forth in the DEIS and adopted by the reuse committee calls for industrial
aviation uses.  The impact of noise as related to reuse is being revisited at
the request of the Federal Aviation Administration (FAA)

FAST TRACK INITIATIVES - Fast track initiatives have
been taken to accelerate both the RCRA and non-RCRA
investigations simultaneously through the use of non-intrusive,

less expensive screening techniques and the use of geostatistics in defining
the extent of releases.
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HISTORICAL PROGRESS
DALLAS NAS

PROGRESS DURING FISCAL YEAR 1996

PLANS FOR FISCAL YEARS 1997 AND 1998
FY97

Interim RFI reports for the 4 remaining categories will be submitted.
SWMUs  2, 3, 6, 8, 10, 14, 26, 27, 29, 30, 31 and 32 -  Final RFI/CMS to
be completed.
SWMUs  36, 37, 38, 60, 68, 81, 84, 124 and 125 - Final RFI/CMS  to be
completed.
SWMU 3 - RD to be completed.
The transfer of Duncanville housing is also anticipated to be completed.
The tract occupied by the Army Reserve units is expected to be returned to
the City of Dallas for use by the Texas Army National Guard, provided the
reuse does not interfere with the ongoing environmental investigations and
any remediation.
Update the BCP and BCP abstract.

FY85

Sites 1-12 - An Initial Assessment Study (IAS), equivalent to a Prelimi-
nary Assessment (PA), was completed in September 1985 which identified
12 potential sites, none of which were recommended for further study by
the IAS. After regulatory review, Sites 1, 4, 5, 9 and 11 proceeded to a
Confirmation Study phase (equivalent to a Site Inspection (SI)).

FY86

Sites 1, 4, 5, 9 and 11 - An agreement was reached with US EPA Region
IV to perform sampling and analysis of the fire fighter training areas, the
landfill, PCB spill site, and the TANG drainage ditch.

FY87

Sites 1, 4, 5, 9 and 11 - A Confirmation Step Study was completed in
January which recommended further investigation of Sites 1, 4, 5 and 11.
One additional site was discovered by activity personnel and added to the
study.

FY89

The EPA conducted a RCRA Facility Assessment (RFA) in March which
identified 135 potential Solid Waste Management Units (SWMUs) and 44
potential Areas Of Concern (AOCs). These qualify for DERA funding
under the IR program and covers the sites from the IAS that were
recommended for further investigation.  This program was reduced to a
total of 40 SWMUs.  Site1 became SWMU 7, Site 4 became SWMU 1,
Site 5 became SWMU 85, Site 9 became SWMU 84 and Site 11 became
SWMU 78.

FY92

A draft HSWA permit (Permit Number HW-50276-000) was issued 24
February 1992 for NAS Dallas that lists requirements for the Corrective
Action program.  The 40 SWMUs became permitted.

FY93

The Base Realignment and Closure (BRAC) commission recommended
NAS Dallas for closure and realignment to NAS  Joint Reserve Base, Fort
Worth, Texas.   The BRAC Cleanup Team (BCT)  was established and the
Environmental Baseline Survey (EBS) was begun in order to document the
environmental condition of the base as of that time.

FY94

All SWMUs -   RI/FS workplan was completed for all SWMUs and Gray
area sites.
UST 1 -  Begin IRA.
The EBS was completed and identified 118 AOCs to be investigated.  BCT
reviewed and approved work plans for environmental investigations.  The
RAB held its first meetings, expanded its own membership to fourteen
members. and held bi-monthly meetings.  The BCT agreed that 191 Gray
area potential sites would need to be looked at, as well as the 40 SWMUs
and 1 UST site.
The initial BCP was completed.

FY95

RI/FS Field work was begun in Category B.
RI/FS Field work was begun in Category C.

FY96

CRP was completed.
SWMU 136 - Identified and placed into official restoration program,
bringing the number of SWMUs up to 41.  No RFA was conducted.
Category B - In March of 1996 an Interim RFI report of Category B was
submitted to TNRCC for approval. SWMUs  2, 26, 31, 38, 85, and 124
were determined to require further investigation. Four groundwater solvent
plumes, three groundwater pesticide/PCB plumes, two soil solvent plumes,
two soil pesticides/PCB plumes, and one soil VOC (benzene) plume were
identified.

Category C - In September of 1996 an Interim RFI report of Category C
was submitted to TNRCC for approval.  Additional sampling will be
required to delineate the extent of the impact on soil and/or groundwater at
permitted SWMUs 15, 16, and 79.  Evidence of release has also been
detected in the area adjacent to Buildings 13 and 16.  A sewage lift station
adjacent to Building 16 appears to be the source of this release.  Addition-
ally several areas will require sampling for inorganics at low analytical
detection limits to determine if a release has occurred.  7  Gray area sites
have been identified as potential release sources for inorganics.
BCP was modified and BCP abstracts were modified.

FY98

SWMUs 4, 7, 15, 16, 17, 19, 21 and 78 -  Final RFI/CMS to be com-
pleted.
SWMUs 2, 16, 26, 29, 31, 36, 37, 60, 68, 81, 84, 124 and 125 - RD to be
completed.
SWMUs 32, 29, 81, 124 and 125 - CMI to be completed and sites would
be RC.
UST 1 - SA to be completed.  CAP to be completed.  Design to be
completed.  IMP to begin.  IRA begun in FY94 to be completed.
Continue on Gray site investigation.
Update the BCP and BCP abstract.



DON ENVIRONMENTAL RESTORATION PLAN FOR FISCAL YEARS 1997-2001

5-349As of 30 September 1996

DALLAS NAS
 PROGRESS AND PLANS
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SOUTHDIV

COMNAVAIRSYSCOMMajor Claimant:

314 AcresSize:

$11,949,000Funding to Date:

$39,239,000Estimated Funding to Complete:

Produces Naval weapons systems; provides and maintains a reserve industrial facilityBase Mission:

Plating and finishing solutions and rinsewaters, solvents, POLs, herbicides, acids, alkaline solution, paints and thinners,
strippers, paint sludges, cyanide sludges, firebricks containing cyanide, polynuclear aromatics, metals, phthalates, PCBs

Contaminants:

0CERCLA:
23RCRA Corrective Action:

0RCRA UST:
23Total Sites:

Number of Sites:

16High:

4Medium:

3Low:

0Not Evaluated:

0Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

0Sites Response Complete:

DALLAS NAVAL WEAPONS INDUSTRIAL RESERVE PLANT
DALLAS, TEXAS

 PROGRESS AND PLANS

Cumulative
% RC

RFA

RFI / CMS

 DES

CMI

CMO

IRA
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SOUTHDIV

CNETMajor Claimant:

3,985 AcresSize:

$4,354,000Funding to Date:

$8,492,000Estimated Funding to Complete:

Maintains and operates facilities and provides services and materials to support operations of aviation activitiesBase Mission:

Waste oils and fuels, solvents, paint, thinners, low concentration of heavy metalsContaminants:

10CERCLA:
0RCRA Corrective Action:

10RCRA UST:
20Total Sites:

Number of Sites:

2High:

7Medium:

0Low:

1Not Evaluated:

10Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

10Sites Response Complete:

KINGSVILLE NAVAL AIR STATION
KINGSVILLE, TEXAS

 PROGRESS AND PLANS

 FY95 and
before

 FY96  FY97  FY98  FY99  FY00  FY01  FY02 and
After
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SOUTHDIV

COMNAVRESFORMajor Claimant:

8 AcresSize:

$101,000Funding to Date:

$0Estimated Funding to Complete:

Trains Naval and Marine Corps Reserve UnitsBase Mission:

POLsContaminants:

0CERCLA:
0RCRA Corrective Action:
1RCRA UST:
1Total Sites:

Number of Sites:

0High:

0Medium:

0Low:

0Not Evaluated:

1Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

1Sites Response Complete:

LUBBOCK NAVAL AND MARINE CORPS RESERVE CENTER
LUBBOCK, TEXAS

 PROGRESS AND PLANS

Cumulative
% RC

S A
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SOUTHDIV

COMNAVAIRSYSCOMMajor Claimant:

9,755 AcresSize:

$1,045,000Funding to Date:

$5,120,000Estimated Funding to Complete:

Government-Owned Contractor-Operated (GOCO) facility operated by Hercules, Inc., formally operated as aircraft
bomb loading plant which produced solid propellant rocket motors

Base Mission:

Waste oils and fuels, solvents, acids, caustics, ordnance compounds, pesticides, asbestos, heavy metalsContaminants:

10CERCLA:
8RCRA Corrective Action:
1RCRA UST:

19Total Sites:

Number of Sites:

2High:

3Medium:

2Low:

0Not Evaluated:

12Not Required:

Relative Risk Ranking of Sites:

Engineering Field Division/Activity:

12Sites Response Complete:

MCGREGOR NAVAL WEAPONS INDUSTRIAL RESERVE PLANT
MCCLENNAN, TEXAS

 PROGRESS AND PLANS
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